



Twinning Project IL/11

Implementation and Strengthening the Environmental Framework for IPPC, Resource Efficiency and Eco-Management in Israel



**Support to the Israeli Ministry of Environmental Protection in improving and modernizing environmental regulatory and management tools for the Israeli industry – Regulatory tools for SMEs, Resource efficiency, Eco-Management and Audit Scheme**

Gabriele Schramm RTA

4<sup>th</sup> Steering Committee Meeting  
07<sup>st</sup> of July 2016





## 2<sup>nd</sup> Quarter – Reporting Period

Report Number:	4
Period covered by the report:	28.03.2016 - 27.06.2016
Absolute figures of the period:	<ul style="list-style-type: none"><li>- 15 missions</li><li>- 142 working days prepared, realized and followed up</li><li>- 23 experts from all three involved countries</li></ul>






**Twinning Project IL/11**  
**Implementation and Strengthening the Environmental Framework for**  
**IPPC, Resource Efficiency and Eco-Management in Israel**



**The first project  
year finished on  
the 27<sup>th</sup> of June.**



**Half time now**





## General summery of working days after finishing the first year

working days (total 1026)



- 44,64 % of the total working days were successful used;
- approximately 850.000 € outflow of funds;





## achieved benchmarks of component 1

- Finalisation of first Guideline:  
Storage of organic compounds which comprised three different parts:
  - 1.1 air pollution control conditions for the storage of organic compounds referring to TA Luft 2002
  - 1.2 Air Pollution Control – 20. BImSchV: Storage of petrol, naphtha and mixtures of petrol storage
  - 1.3 protection of water and soil;
- 6 site visit reports concerning elaboration of guideline on plastic manufacturing and waste water stream inventory;
- Recommendation paper about requirement of 1<sup>st</sup> BImSchV, the foreseen amendments of the new TA Luft and the 13th BImSchV;
- Successful enforcement of first study tour to Austria (combination between comp1 and 2 matters);
- 6 further manuals/ guidelines in progress;





## achieved benchmarks/results of component 2

- Only one mission during the last quarter;
- Work on the manual with the creation of the legal register began in April;
- Selection procedure of a potential pilot company was finished,
- Successful first study tour, took place from 29.05. until 05.06.2016, and focussed on implementation of SEVESO Directive and risk management in Austria in connection with implementation of an environmental management systems;





Twinning Project IL/11  
Implementation and Strengthening the Environmental Framework for  
IPPC, Resource Efficiency and Eco-Management in Israel



# Impressions from the study tour





## What we have done in component 3 in the last 3 months?

- preparing of further guidance documents was continued;
- e.g. manuals in the field of energy efficiency will establish and were preliminarily identified for priority consideration:
  - Hotels
  - beverage Industry;
- three missions were organized to continue the work on the so called recommendation paper in the field of municipality waste management which will be finalized in the next quarter;







## achieved benchmarks of component 3

- Manual - Resource Efficiency Quick Checks, Basic Module and further Recommendations for the Manufacturing Sector;
- Policy Paper and Roadmap for the Implementation of Resource Efficiency in Israel and Set-up a Knowledge Center;
- Reporting Manual - Resource Efficiency Check,
- Overview on policies and best practice examples regarding food waste reduction in the EU and internationally and Recommendations;
- Stakeholder's workshop took place on the 18<sup>th</sup> of April;





## Impressions from the stakeholders Workshop

- participant list is attached to the quarterly report;
- all presentations are available on the website





Twinning Project IL/11  
Implementation and Strengthening the Environmental Framework for  
IPPC, Resource Efficiency and Eco-Management in Israel



## visibility issues (activity 1.4/ 2.5/ 3.9)


- Third newsletter was published after Passover (beginning of May);
- Website was updated;
- Next edition of the newsletter will be published in August with “Meet the Team”;
- Creation of visibility materials as small- and medium-sized notebooks, pens and coffee cup was finished and are on hand,
- Featuring of our Twinning project on EU website,








## Total working days component 1






## Total working days component 2





## Total working days component 3





## Current organisational issues / topics for side letters

### **Project is progressing very well and therefore no substantial problems encountered or anticipated**

- Organisation of second study tour to UK, missing of updated UK proposal;
- Involvement of Ms Franzen-Reuter (private input Germany) is necessary because of special Israeli request for odour Workshop in November, next side letter (side letter no 11);
- Involvement of Mr Moser and Mr Schütz, both are Austrian experts especially for waste sampling issues scheduled mission in September;
- Additional Translation into Hebrew;
- Search of a high level site visit in order to promote the EU project;
- Allocation of UK working days in component 3;







## Upcoming appointments for discussion and confirmation

### Proposed Steering Committee Meetings no 5

first proposal                      03.11.2016

must be postponed

### 2. second study tour to UK

Sunday 18.09.2016 until Sunday 25.09.2016





Twinning Project IL/11  
Implementation and Strengthening the Environmental Framework for  
IPPC, Resource Efficiency and Eco-Management in Israel



Thank you  
for your  
attention!

Toda raba!

